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NAVY RESPONSES TO U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)  
COMMENTS (DATED JUNE 13, 2012)  

DRAFT SITE MANGEMENT PLAN, REVISION 12 
FORMER NAVAL AIR STATION SOUTH WEYMOUTH, WEYMOUTH, MASSACHUSETTS 

 

Navy’s responses to the EPA comments on the Draft Site Management Plan, Revision 12, Former Naval 
Air Station South Weymouth, Weymouth, Massachusetts (May 2012) are presented below.  The EPA 
comments are presented first (in italics) followed by the Navy’s responses.   
 
Comment 1: Pg. 2-6, 2.2.7 - Further discussion is warranted with regards to the "site-specific manganese 
background study" currently underway for the RDA.  The EPA should be involved in the development, 
implementation, and completion of the study to ensure that the results will be useful for risk-assessment 
purposes. 
 
Response: Agreed.  The Navy will discuss the development of the RDA site-specific manganese 
background study at a BRAC Cleanup Team (BCT) meeting. 
  
Comment 2:  Pg. 2-21, 2.10 and Appendix A, IR Site Milestones -  The last sentence states that 
issuance of a Record of Decision for the Building 82 site is anticipated in "early 2013".  While the EPA 
understands that the SMP schedule was developed in accordance with the document review and 
comment schedules in the FFA, the BCT should strive to expedite the completion of the Building 82 ROD 
for signature by September 30, 2012. 
 
Response: Updated site schedules are included in Appendix A of the final Site Management Plan.  As 
discussed at the May 22, 2012 BCT meeting, the IR site schedules have been compressed where there is 
sufficient certainty about the steps remaining to completion of the ROD.  The Building 82 schedule now 
indicates completion of the ROD by September 28, 2012.  Please note that to achieve this milestone the 
review/revision cycles have been significantly compressed. 
 
The final sentence of Section 2.10 has been revised as follows, consistent with the updated IR schedule 
in Appendix A:  “The Navy completed the FS in July 2012 and the Proposed Plan in August 2012.  The 
Navy anticipates completion of the ROD in September 2012.”  
 
 
 


